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RENAISSANCE ZONE AUTHORITY 
MEETING AGENDA 

March 12, 2020 

 
 

David J. Blackstead Meeting Room         4:00 p.m. City-County Office Building 
 
 

Item No.  Page No. 

MINUTES 

1. Consider approval of the minutes of the February 13, 2020 regular meeting of the 
Renaissance Zone Authority. 

REGULAR AGENDA 
Requests for Renaissance Zone and/or Downtown Design Review approval 

2. Montana-Dakota Utilities (MDU) Replacement Fence 
 

 Downtown Design Review | DDR2020-003  ....................................................... 11 
           

 Staff recommendation: Approve  approve         continue        table         deny 

3. Saint Mary’s Parish Offices  
 

 Downtown Design Review | DDR2020-004  ....................................................... 19 
           

 Staff recommendation: Approve  approve         continue        table         deny 

4. Gideon’s Brewing Company Outdoor Seating 
 

 Downtown Design Review | DDR2020-005  ....................................................... 25 
           

 Staff recommendation: Approve  approve         continue        table         deny 



 

2 

OTHER BUSINESS  

5.  Presentation on Downtown Market Report from Downtown Bismarck Community 
Foundation 

6.  Continued Discussion about Potential Renaissance Zone Boundary Expansion 

7.  Report from the City Staff 

8.  Report from the Downtowners 

ADJOURNMENT 

9. Adjourn.  The next regular meeting is scheduled for April 9, 2020. 

 

Enclosure:  Renaissance Zone Project Status Spreadsheet 
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BISMARCK RENAISSANCE ZONE AUTHORITY 

MEETING MINUTES 

February 13, 2020 

 

 

The Bismarck Renaissance Zone Authority met on February 13, 2020 in the David J. Blackstead 

Meeting Room in the City-County Office Building at 221 North 5th Street.  Chair Christianson 

presided. 

 

Authority members present were Jim Christianson, Joe Fink, Dustin Gawrylow, George Keiser, 

Todd Van Orman, Curt Walth and Greg Zenker. 

 

Technical Advisor Steph Smith was present. 

 

Technical Advisor Bruce Whittey was absent. 

 

Staff members present were Sandra Bogaczyk (Office Assistant), Jannelle Combs (City 

Attorney), Ben Ehreth (Community Development Director), Will Hutchings (Planner), Allison 

Jensen (City Assessor), Brenda Johnson (Senior Real Property Appraiser), Kim Lee (Planning 

Manager) and Daniel Nairn (Planner).  

 

Guests present were Madison Cermak and Kate Herzog (The Downtowners), Amy Steinle and 

Brett Donat, (EAPC), Albert Daou (Lander Group), Tory Jackson (Jackson Law Firm), Susan 

Dingle (Citizen) and Jerry Anderson (Ten on Main, LLC). 

 

CALL TO ORDER 

 

Chair Christianson called the meeting to order at 4:00 p.m.  

 

MINUTES  

 

Mr. Nairn stated that Curt Walth’s absence from the November 14, 2019 meeting was omitted 

from the minutes. 

 

The minutes of the January 9, 2020 meeting were distributed prior to the meeting.   

 

MOTION: A motion was made by Mr. Walth and seconded by Mr. Zenker to approve the 

minutes of the January 9, 2020 meeting.  The motion passed unanimously by 

voice vote with members Fink, Gawrylow, Keiser, Van Orman, Zenker, Walth 

and Chair Christianson voting in favor. 

 

Chair Christianson stated that item number four was withdrawn from the agenda. 
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RENAISSANCE ZONE PROJECT – 112-120 EAST AVENUE A AND 506-510 NORTH 

2ND STREET – THE GROVE – NEW CONSTRUCTION  
 

Mr. Nairn explained that the project formerly known as Lander Group West Project is now titled 

The Grove.  He stated that this hearing is a continuation of last month’s agenda item, that 

neighbors have since been properly notified and that he received two phone calls regarding the 

project and neither stated any opposition to the project.   

 

Mr. Nairn gave an overview of the staff report and stated that the applicant, The Lander Group, 

is requesting approval of a New Construction Renaissance Zone project for the construction of 

four new multi-family residential structures at 112-120 East Avenue A and 506-510 North 2nd 

Street.  Each structure would be a 3-story 5-plex, and three of the structures would also contain 

an additional carriage house unit.  In total, there would be 23 residential units on the site.  During 

the January 9, 2020 meeting of the Renaissance Zone Authority, the associated Downtown 

Design Review project was approved, including new construction and demolition of existing 

buildings on the site, on the condition that the applicant provide more details on the retaining 

wall or grading along East Avenue A and the lighting plan for the rear parking area which will be 

addressed separately.  The five existing parcels will be combined into one parcel. 

 

Mr. Nairn stated that the project meets Renaissance Zone project criteria including exceeding the 

minimum investment cost per square foot of finished floor area.  He stated that the applicant 

intends to amend the rear parking area by adding enclosed garages in some locations previously 

shown as surface parking lot, which is reflected in the revised site plan submitted in the packet.  

He stated that the owner intends to begin construction  by the end of March 2020 with expected 

occupancy by the end of March 2021. 

 

Mr. Nairn stated that, based on information contained in the staff report, staff recommends 

approval of the New Construction Renaissance Zone project at 112-120 East Avenue A and 506-

510 North 2nd Street for four multi-family residential buildings, as presented in all submitted 

documents and materials, a 100% property tax exemption on the buildings for five years and an 

exemption from state tax on income derived from the location for five years.   

 

Mr. Keiser asked Mr. Donat to review the revised parking plan.  Mr. Donat called attention to the 

visual representation of parking.  Mr. Nairn stated that the previous parking plan showed 27 off-

street parking spaces, but that this number may have changed with revisions to the site plan.  He 

further stated that a variance request has been submitted, but it is unclear at this time how many 

spaces are proposed. 

 

Mr. Keiser expressed concern about the amount of traffic already in this area and Authority 

members discussed parking conditions. 
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Mr. Walth asked what the height of the retaining wall would be.  Mr. Donat stated that the 

retaining wall would not be a separate wall and be incorporated into the building.  Mr. Donat 

showed Authority members the height of the wall at different points along the graded lot. 

 

Mr. Fink asked the applicant if he could address the lighting which Authority members requested 

clarification on.  Mr. Donat stated that down-lighting would be placed on garages so as not to 

shine into neighboring property.  

 

Chair Christianson opened the public hearing. 

 

Ms. Herzog reminded Authority members of the letter of support presented at the January 

meeting where the Downtowners stated that they are in favor of the project. 

 

There being no comments, Chair Christianson closed the public hearing. 

 

MOTION: A motion was made by Mr. Fink and seconded by Mr. Van Orman to approve the 

New Construction Renaissance Zone project at 112-120 East Avenue A and 506-

510 North 2nd Street for four multi-family residential buildings, as presented in all 

submitted documents and materials, a 100% property tax exemption on the 

buildings for five years and an exemption from state tax on income derived from 

the location for five years.  The motion passed unanimously with members Fink, 

Gawrylow, Keiser, Van Orman, Zenker, Walth and Chair Christianson voting in 

favor. 

 

RENAISSANCE ZONE PROJECT – 202-220 EAST AVENUE A AND 500-506 NORTH 

3RD STREET – RENAISSANCE LOFTS – NEW CONSTRUCTION 

 

Mr. Nairn explained that the project formerly known as Lander Group East Project is now titled 

Renaissance Lofts.  He stated that this hearing is a continuation of last month’s agenda item, that 

neighbors have since been properly notified and that he received two phone calls regarding the 

project and neither stated any opposition to the project.   

 

Mr. Nairn gave an overview of the staff report and stated that the applicant, The Lander Group, 

is requesting approval of a New Construction Renaissance Zone project for the construction of a 

four-story multi-family residential building at 202-220 East Avenue A and 500-506 North 3rd 

Street.  He stated that the seven existing parcels would be combined into one parcel and two 

structures would be demolished.  The temporary special use permit currently used as a parking 

lot by Sanford Health Century expires on May 31, 2020.  He stated that the owner intends to 

begin construction by the end of March 2020.  Mr. Nairn verified that costs included in the 

application are for capital improvements, the cost per square foot exceeds the threshold 

minimum investment required and that the same construction time frame as The Grove project 

exists. 
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Mr. Nairn stated that, based on information contained in the staff report, staff recommends 

approval of the New Construction Renaissance Zone project at 202-220 East Avenue A and 500-

506 North 3rd Street for a four-story multi-family residential building, as presented in all 

submitted documents and material, a 100% property tax exemption on the building for five years 

and an exemption from state tax on income derived from the location for five years. 

 

Mr. Keiser asked the applicant to clarify the parking plan.  Mr. Donat stated that he is creating 54 

parking places for 68 units.  Mr. Donat stated that several units will be efficiency units. 

 

Chair Christianson opened the public hearing. 

 

Ms. Herzog stated that this property is along the Blue Route transit line which should alleviate 

some parking demand by providing alternatives to car ownership. 

 

Ms. Dingle stated that she lives in the neighborhood and she is really excited about the project 

and likes how the project supports infill goals.  She stated that the developer has a long time 

commitment to Bismarck and stated that everything about the project is exciting. 

 

There being no comments, Chair Christianson closed the public hearing. 

 

MOTION: A motion was made by Mr. Walth and seconded by Mr. Fink to approve the New 

Construction Renaissance Zone project at 202-220 East Avenue A and 500-506 

North 3rd Street for a new four-story multi-family residential building, as 

presented in all submitted documents and materials, a 100% property tax 

exemption on the buildings for five years and an exemption from state tax on 

income derived from the location for five years.  The motion passed with 

members Fink, Gawrylow, Van Orman, Zenker, Walth and Chair Christianson 

voting in favor of the motion with Authority member Keiser opposing the motion. 

 

Chair Christianson thanked the applicants and wished them good luck. 

 

DOWNTOWN DESIGN REVIEW – 403 EAST MAIN AVENUE 

TEN ON MAIN LLC – FAÇADE REHABILITATION 

 

Mr. Nairn gave an overview of the staff report and stated that the applicant, Ten on Main, LLC, 

is requesting Downtown Design Review approval for the rehabilitation of the building façades 

facing East Main Avenue and North 4th Street at 402 East Main Avenue.  Mr. Nairn stated that 

the overall objective of the project is to remove stucco and restore the underlying historic façade 

to the greatest extent feasible.  He stated that the building is within the Downtown Bismarck 

Historic District, but is not considered a contributing structure due to the materials used in its 

former refurbishment.  The building was built in 1913 and later occupied by the Woolworths 
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Department Store, but did not retain enough of its original integrity to be deemed historically 

significant.  Mr. Nairn stated that certain elements of the propose design would encroach into the 

public right-of-way, including four projecting signs and canopies over the doorways on the south 

side.  All proposed encroachments can be included in a single agreement to be signed by the City 

Commission. 

 

Mr. Nairn stated that, based on the findings contained in the staff report, staff recommends 

approval of the proposed design for 402 East Main Avenue, as presented in all submitted 

documents and materials, with the following conditions: 

 

1. An encroachment agreement is obtained from the Engineering 

Department for any encroachments into the public right-of-way. 

 

2. Any substantive revisions to the approved design must be reconsidered 

by the Downtown Design Review Committee prior to implementation 

if any new materials are applied to, or original bricks or architectural 

features are removed from, the façade where not shown on the design. 

 

Mr. Anderson distributed plans, showed visual evidence and described the process he is taking to 

discover the materials and the integrity of the underlying structure.  He stated that it is an on-

going act of discovery and thanked Authority members for their flexibility in allowing him to act 

appropriately given the varying evidence he may find in different parts of the façade.  He stated 

that he is attempting to restore original brick but also presented examples of Nichiha to Authority 

members as an alternative possibility to maintain the original look of the building. 

 

Ms. Smith asked if the Nichiha panels would reveal an unfinished edge at the corners.  Mr. 

Anderson stated that there would be corner pieces to cover the seam. 

 

Chair Christianson asked how accurate the colors in the architect’s rendering were.  Mr. 

Anderson stated that the colors have yet to be fully exposed and so far several colors have been 

exposed. 

 

Mr. Walth asked how closely the color can be matched with Nichiha.  Mr. Anderson stated that it 

can be relatively closely matched or he will at least choose a complimentary color. 

 

Chair Christianson asked if the second story windows would be altered.  Mr. Anderson stated 

that the plan does not include changing the second story windows at this time. 

 

Mr. Anderson stated that he is hoping to uncover the original City National Bank sign and 

intends to keep that rather than resigning to the proposed Ten on Main signage. 

 

Chair Christianson stated that the applicant seems very willing to work with Authority members 
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and within Downtown Design Review guidelines. 

 

Mr. Fink asked what the applicant expects to find.  Mr. Anderson stated that he is unable to make 

any predictions until more areas are revealed.  

  

MOTION: A motion was made by Mr. Keiser and seconded by Mr. Zenker to approve the 

proposed design for 402 East Main Avenue as presented in all submitted 

documents and materials, with the following conditions: 

 

1. An encroachment agreement is obtained from the Engineering 

Department for any encroachments into the public right-of-way. 

 

2. Any substantive revisions to the approved design must be 

reconsidered by the Downtown Design Review Committee prior to 

implementation if any new materials are applied to, or original 

bricks or architectural features are removed from, the façade where 

not shown on the design. 

 

The motion passed unanimously with members Fink, Gawrylow, Keiser, Van 

Orman, Zenker, Walth and Chair Christianson voting in favor. 

 

Chair Christianson thanked the applicant and wished him good luck on the project.  

 

OTHER BUSINESS 

 

DISCUSSION ABOUT POTENTIAL RENAISSANCE ZONE BOUNDARY EXPANSION 

TO NORTH BISMARCK 

 

Mr. Nairn stated that Authority member Van Orman has requested a discussion about an 

expansion of the Renaissance Zone into an area in north Bismarck.  Mr. Nairn stated that no 

business or property owners have approached staff within this area.  He reminded Authority 

members that there are 4 ½ blocks remaining to possibly include into the Renaissance Zone and 

mentioned that 3 of the 4 ½ blocks available can be non-contiguous from the current existing 

Renaissance Zone.  He stated that if Authority members wanted to amend the Development Plan 

that they could recommend approval to City Commission.  Mr. Nairn presented options for two 

blocks on either side of State Street as attached to the agenda. 

 

Mr. Nairn stated that if Authority members wanted to create a Renaissance Zone island area they 

should consider whether to apply design guidelines since it would not be in the downtown, where 

guidelines already are in place. 
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There was continued discussion about the possibility of creating a Renaissance Zone island area, 

which locations might be most impactful, how to determine the best locations, and whether prior 

knowledge of preferential projects is desirable at this time.   

 

Chair Christianson and Mr. Zenker suggested that a survey might assist in discovering the most 

appropriate locations, if any. 

 

Mr. Fink suggested that it might be more appropriate for the Renaissance Zone Authority to 

determine an area for incentivizing investment.  He asked staff to research a few areas outside 

the contiguous Renaissance Zone and report results at a future Renaissance Zone Authority 

meeting. 

 

REPORT FROM CITY STAFF 

 

Ms. Combs reminded Authority members that Authority members should forward any relevant 

emails to staff regarding a recent open records request. 

 

Mr. Nairn stated that a Downtown Design approval was granted for two wall signs for the 

Window and Door Store at 815 East Main Avenue.   

 

REPORT FROM THE DOWNTOWNERS 

 

Ms. Herzog stated that a lot of real estate transactions have occurred in the last three weeks, and 

the Renaissance Zone Authority can expect applications for design review.  The Art Center, 

which is a non-profit entity, is proposed to arrive in the Machining District and will hopefully 

spur development in that area.  She stated that it proves to be a promising year for housing 

development, especially for market-rate housing. 

 

Ms. Herzog gave her thanks to Authority members for all the hard work the Renaissance Zone 

Authority does. 

 

Mr. Walth asked how long the current Renaissance Zone Development Plan is in effect.  Mr. 

Nairn stated that it is in effect until July 1, 2022, which is a five-year program. 

 

ADJOURNMENT 

 

There being no further business, the meeting of the Bismarck Renaissance Zone Authority 

adjourned at 4:52 p.m. to meet again on March 12, 2020. 
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Respectfully submitted,  

 

 

_________________________________       

Sandra Bogaczyk 

Recording Secretary  

 

 

_________________________________ 

Jim Christianson 

Chair  
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 (continued) 

  
 

Application for: Downtown Design Review TRAKiT Project ID:  DDR2020-003 
 

Project Summary 

Title: Montana-Dakota Utilities (MDU) Replacement Fence  

Status: Renaissance Zone Authority 

Owner(s): Montana-Dakota Utilities (MDU) 

Project Contact: Timothy McDonald 

Location: On the south side of Front Avenue, between South 3rd 
Street and South 5th Street 

Request: Replace the existing fence around the perimeter of the 
substation 

 

Staff Analysis 

Montana-Dakota Utilities (MDU) is requesting 

Downtown Design Review approval of a new fence 

around the perimeter of the substation at 409 East 

Front Avenue. The site fronts both East Front Avenue 

and East Sweet Avenue. 

 
Existing substation fence along Front Avenue 

The existing fence would be removed around the entire 

perimeter. It is a six-foot tall galvanized chain-link 

fence, with barbed wire. Slats to prevent visibility have 

been inserted in some sections. The new fence would be 

installed in the exact location of the previous fence.  

The six 20-foot gates in the existing fence would 

remain in the same locations. The multiple gates are 

necessary to allow access to the site with sufficient 

maneuverability for maintenance and equipment 

transfer. The gates will be used intermittently. Although 

the gates have potential to be opened into the public 

right-of-way, due to the low-level of services needed 

at the site this impact to the sidewalk is expected to 

minimal. One gate is set back approximately one 

vehicle length from the sidewalk of East Front Avenue. 

The new fence is proposed to be a 10-foot tall metal 

fence coated in a black color. MDU intends to use the 

same material as what was installed this year at their 

substantiation along Century Avenue, adjacent to 

Jaycee Park. An image of this installed fence is 

provided as an example. 

There are spatial limitations to this site that preclude 

the possibility of alternate designs. Staff has discussed 

with the applicant the possibility of using pillars at 

intervals to provide articulation along the fence and 

provide contrasting materials. However, the fence 

cannot be shifted any closer to the facilities on the site 

than its existing position. Given this pre-existing 

limitation, staff supports the proposal as submitted. 

STAFF REPORT 
City of Bismarck 
Community Development Department 

Planning Division 

Agenda Item # 2 

 March 12, 2020 
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Agenda Item # 2  Community Development Department Staff Report  March 12, 2020 

 

  

Required Findings of Fact 

1. The proposed design conforms to Sections 4-04-

09, 14-04-21.1, and 14-04-21.2 of the 

Bismarck Code of Ordinances, relating to Design 

Standards within the DC – Downtown Core and 

DF – Downtown Fringe zoning districts. 

2. The proposed design generally conforms to the 

purpose and intent of the 2015 Downtown 

Design Guidelines, and other relevant plans and 

policies. 

Staff Recommendation 

Based on the above findings, staff recommends 

approval of the proposed design for a replacement 

fence at 409 East Front Avenue as presented in all 

submitted documents and materials, on the condition 

that any substantive revisions to the approved design 

must be reconsidered by the Downtown Design Review 

Committee prior to implementation. 

Attachments 

1. Location Map 

2. Submitted design documents 

 

 

Staff report prepared by: Daniel Nairn, Planner 

701-355-1854  |  dnairn@bismarcknd.gov  
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Application for: Downtown Design Review TRAKiT Project ID:  DDR2020-004 
 

Project Summary 

Title: Saint Mary’s Parish Offices 

Status: Renaissance Zone Authority 

Owner(s): Church of Saint Mary 

Project Contact: Jeff Welch, AIA, Jiran Architects 

Location: At the intersection of Broadway Avenue and North 9th 
Street 

Request: Remodel a former fast food restaurant into offices 

 

 

Staff Analysis 

Saint Mary’s Parish is requesting downtown design 

review approval for façade alterations of the building 

at 825 East Broadway Avenue. The building was 

previously occupied by a Pizza Hut restaurant and is 

being remodeled for use as offices by the Saint Mary’s 

Parish. 

The project involves alteration of a façade in the DC – 

Downtown Core zoning district, which requires 

downtown design review approval. 

 
Existing Building at 825 East Broadway Avenue 

The project primarily involves interior renovations to the 

building, which are outside of the scope of downtown 

design review. The exterior modifications will be limited 

to the replacement of the roof and the addition of six 

exterior windows. The existing vertical fence on the roof 

will be removed and replaced with roof trusses to make 

the roof a complete hipped roof. The metal standing 

seam roofing will be removed and the entire roof will 

be changed to shingles. Wood siding will be repainted. 

A rendering is attached to this staff report. 

There is a pole sign on this site that lacks a face and is 

no longer in use. The applicant intends to remove this 

pole structure. No other alterations of the parking area 

or grounds are proposed at this time. 

Because of the limited nature of the alterations, the 

relevant downtown design guidelines primarily relate to 

the compatibility between the new features and 

existing character of the building, as well as the 

materials used. Windows will be installed to match 

existing. The color scheme will remain the same, 

including the shingles of the new roof. 

STAFF REPORT 
City of Bismarck 
Community Development Department 
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Required Findings of Fact 

1. The proposed design conforms to Sections 4-04-

09, 14-04-21.1, and 14-04-21.2 of the 

Bismarck Code of Ordinances, relating to Design 

Standards within the DC – Downtown Core and 

DF – Downtown Fringe zoning districts. 

2. The proposed design generally conforms to the 

purpose and intent of the 2015 Downtown 

Design Guidelines, and other relevant plans and 

policies. 

Staff Recommendation 

Based on the above findings, staff recommends 

approval of the proposed design for 825 East 

Broadway Avenue, as presented in all submitted 

documents and materials, with the condition that any 

substantive revisions to the approved design must be 

reconsidered by the Downtown Design Review 

Committee prior to implementation. 

Attachments 

1. Location Map 

2. Submitted design documents 

 

 

Staff report prepared by: Daniel Nairn, Planner 

701-355-1854  |  dnairn@bismarcknd.gov  
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Application for: Downtown Design Review TRAKiT Project ID:  DDR2020-005 
 

Project Summary 

Title: Gideon’s Brewing Company Outdoor Seating 

Status: Renaissance Zone Authority 

Owner(s): Gideon’s Brewing Company 

Project Contact: David Dumas, Gideon’s Brewing Company 

Location: North of Main Avenue, on the east side of the sidewalk of 
North 5th Street 

Request: Install outdoor seating on sidewalk in front of the 
brewery. 

 

Staff Analysis 

Gideon’s Brewing Company is requesting downtown 

design review approval of outdoor seating on the right-

of-way of North 5th Street directly adjacent to the 

storefront at 107 North 5th Street. 

 
Location of Proposed Outdoor Seating 

When the Planning and Zoning Commission approved a 

Special Use Permit for the microbrewery on this site in 

2019, a condition of the approval was to obtain 

downtown design review approval and an 

encroachment agreement for any outdoor seating. This 

request is being reviewed by the City’s Encroachment 

Committee at the same time. 

The applicant intends to install a temporary metal fence 

to enclose an area of the sidewalk, and use metal 

tables and chairs within this area. Alcohol will be 

served in this area, requiring the fence. The fence, 

tables, and chairs would be purchased directly from the 

previous occupant of this site and placed in a similar 

manner. A photo of the previous placement is attached.  

Outdoor seating is governed by the 2019 Downtown 

Streetscape Standards, including spacing distance for 

pedestrian walkways, seasonal use requirements, and 

other requirements intended to protect use of the public 

right-of-way. The request meets all requirements of 

Downtown Streetscape Standards. 

Required Findings of Fact 

1. The proposed design conforms to Sections 4-04-

09, 14-04-21.1, and 14-04-21.2 of the 

Bismarck Code of Ordinances, relating to Design 

Standards within the DC – Downtown Core and 

DF – Downtown Fringe zoning districts. 

STAFF REPORT 
City of Bismarck 
Community Development Department 

Planning Division 

Agenda Item # 4 
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2. The proposed design generally conforms to the 

purpose and intent of the 2019 Downtown 

Streetscape Standards, and other relevant plans 

and policies. 

Staff Recommendation 

Based on the above findings, staff recommends 

approval of the proposed design for outdoor seating 

on the right-of-way of North 5th Street directly 

adjacent to the storefront at 107 North 5th Street, as 

presented in all submitted documents and materials, 

with the condition that any substantive revisions to the 

approved design must be reconsidered by the 

Downtown Design Review Committee prior to 

implementation. 

Attachments 

1. Location Map 

2. Submitted Layout 

3. Example photos 

 

 

Staff report prepared by: Daniel Nairn, Planner 

701-355-1854  |  dnairn@bismarcknd.gov  
 

26

mailto:dnairn@bismarcknd.gov


E BOWEN AVEW BOWEN AVE

W SWEET AVE

MEMORIAL HWY

RA
YM

ON
D S

T

N 
HA

NN
IFI

N 
ST

E CUSTER PARK ST

W
 CUSTER PARK ST

Downtown Fringe

Downtown Core

E B AVE

E C AVE

E MAIN AVE

E ROSSER AVE

E FRONT AVE

E BROADWAY AVE
N 

1S
T S

T

N 
9T

H S
T

N 
7T

H S
T

N 
6T

H S
T

N 
5T

H S
T

N 
4T

H S
T

N 
3R

D S
T

N 
2N

D S
T

N 
12

TH
 ST

S 7
TH

 ST

S 3
RD

 ST

S 9
TH

 ST

N 
11

TH
 ST

S 1
2T

H 
ST

N 
8T

H S
T

S 8
TH

 ST

N 
MA

ND
AN

 ST

N 
10

TH
 ST

S 2
ND

 ST

S 5
TH

 ST

S 1
0T

H 
ST

S 1
1T

H 
ST

N 
W

AS
HIN

GT
ON

 ST
S W

AS
HIN

GT
ON

 ST

E SWEET AVE

W B AVE

W C AVE

W A AVE
E A AVE

S 1
ST

 ST

W MAIN AVE

W SWEET AVE

W THAYER AVE

W ROSSER AVE

W FRONT AVE

W BOWEN AVE

W BROADWAY AVE

E THAYER AVE

N 
8T

H S
T

E THAYER AVE

E A AVE

DDR2020-005

Downtown Design Review - Project Location Map

City of Bismarck
Community Development Department- Planning Division ¯This map is for representational use only and does 

not represent a survey. No liabiltiy is assumed as 
to the accuracy of the data delineated hereon.

0 440 880220
Feet

February 28, 2020





Images of Outdoor Seating Area Previously Installed at 107 North 5th Street 
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BISMARCK RENAISSANCE ZONE PROGRAM - PROJECT STATUS

State ID Applicant Street Address Project Type Status RZA Hearing
Commission 

Review

State 

Approval

Completion 

Date

Proposed 

Investment

Verified 

Actual 

Investment

Initial 

Building 

Value

Estimated 

Building Value 

w/Investment

001-B George T. Duemeland Revocable Trust 301 East Thayer Avenue Purchase w/ Improve Completed 12/10/02 12/17/02 01/02/03 12/01/03 $44,366 $66,397 $77,000 $150,000

002-B Dakota Building Partnership 501 East Main Avenue Purchase w/ Improve Completed 01/06/03 01/07/03 02/26/03 01/31/07 $300,000 $284,195 $444,200 $540,000

003-B Civic Square Development LLC 521 East Main Avenue Purchase w/ Improve Completed 02/07/03 02/11/03 04/21/03 12/31/07 $600,000 $618,111 $500 $500,000

004-B Duemelands Commercial LLLP 301 East Thayer Avenue Lease Completed 07/14/03 07/22/03 09/25/03 12/01/03 N/A N/A N/A N/A

005-B John & Barbara Grinsteiner 200 North Mandan Street Purchase Completed 10/07/03 10/14/03 10/16/03 10/17/03 $5,000 N/A $43,300 $77,500

006-B Woodmansee's 114 North 4th Street Rehabilitation Completed 10/30/03 11/15/03 11/21/03 01/26/05 $125,000 $129,333 $49,900 $120,000

007-B Bertsch Properties LLC 207 East Front Avenue Rehabilitation Completed 11/19/03 11/25/03 12/03/03 01/19/05 $601,600 $734,707 $371,200 $1,455,000

008-B Northland Financial 207 East Front Avenue Lease Completed 11/19/03 11/25/03 12/03/03 09/16/04 N/A N/A N/A N/A

009-B Bertsch Properties LLC 218 South 3rd Street Rehabilitation Completed 11/19/03 11/25/03 12/03/03 01/20/05 $329,150 $378,013 $142,300 $840,000

010-B Lee Enterprises Inc. 707 East Front Avenue Rehabilitation Completed 12/15/03 12/16/03 12/29/03 10/26/05 $2,256,624 $2,400,776 $2,508,200 $4,408,200

011-B PJCM Partners, LLP 901/907 East Front Avenue Rehabilitation Completed 03/03/04 03/23/04 03/29/04 06/30/05 $298,840 $409,846 $151,300 $420,000

012-B Mark Gartner 302 East Thayer Avenue Rehabilitation Completed 05/25/04 05/25/04 06/04/04 12/06/05 $85,000 $103,455 $49,900 $125,000

013-B AW Enterprises 216 North 2nd Street Rehabilitation Completed 08/10/04 08/10/04 08/18/04 06/22/05 $208,814 $263,473 $173,500 $275,000

014-B Daryl Rosenau & Clarence Sayler 225 West Broadway Avenue Purchase Completed 02/07/05 02/08/05 02/16/05 12/26/07 $69,550 $70,002 $167,000 $182,500

015-B J & L Development, Inc. 324 North 3rd Street Rehabilitation Completed 11/15/04 12/14/04 02/16/05 09/15/06 $750,000 $698,396 $500,000 $900,000

016-B Pirogue Grille, Inc. 121 North 4th Street Lease Completed 03/02/05 03/08/05 03/22/05 08/24/05 N/A N/A N/A N/A

017-B Zorells Jewelry Inc. 221 South 9th Street New Construction Completed 09/20/04 03/08/05 03/22/05 07/30/05 $200,000 $191,898 $20,100 $200,000

019-B CCC Properties, LLLP 310 South 5th Street Purchase Completed 08/25/05 09/13/05 09/21/05 07/01/06 $168,000 $298,372 $410,400 $450,000

020-B American Bank Center 320 North 4th Street Rehabilitation Completed 09/21/05 09/27/05 10/04/05 08/01/09 $3,100,000 $2,301,478 $809,500 $2,000,000

021-B Foot Care Associates PC 310 South 5th Street Lease Completed 01/12/06 01/24/06 02/03/05 04/01/06 N/A N/A N/A N/A

022-B Dentyne, Inc. (Bakke & Roller) 310 South 5th Street Lease Completed 01/12/06 01/24/06 02/03/05 03/13/06 N/A N/A N/A N/A

023-B Duemelands Properties, LLLP 302 South 3rd Street Purchase Completed 01/12/06 02/14/06 02/16/06 12/01/06 $190,900 $227,295 $312,700 $345,000

024-B Duemelands Properties, LLLP 312 South 3rd Street New Construction Completed 01/12/06 02/14/06 02/16/06 12/01/06 $215,223 $233,855 $0 $250,000

025-B Makoché Media, LLC 208 North 4th Street Purchase Completed 01/12/06 02/14/06 02/16/06 12/27/07 $71,612 $91,672 $247,000 $320,000

026-B River Q, LLC 312 South 3rd Street Lease Completed 04/13/06 04/25/06 05/05/06 12/04/06 N/A N/A N/A N/A

027-B Gem Group LLC 412 East Main Avenue Rehabilitation Completed 05/23/06 05/23/06 05/30/06 10/20/06 $40,000 $50,292 $47,800 $75,000

028-B Heartland Mortgage Company 412 East Main Avenue Lease Completed 05/23/06 05/23/06 05/30/06 07/01/06 N/A N/A N/A N/A

029-B Bismarck MSA dba Verizon Wireless 302 South 3rd Street Lease Completed 07/24/06 07/25/06 08/02/06 09/14/06 N/A N/A N/A N/A

030-B Main Avenue Properties, LLC 122 East Main Avenue New Construction Completed 10/09/06 10/10/06 12/05/06 12/17/07 $3,020,590 $2,370,152 $0 $3,200,000

031-B Dakota Office Building, LLC 300 North 4th Street Purchase Completed 02/05/07 02/13/07 02/20/07 01/30/08 $250,000 $407,003 $1,095,900 $1,400,000

032-B American Legal Services PC 521 East Main Avenue Lease Completed 04/02/07 04/10/07 04/19/07 08/01/07 N/A N/A N/A N/A

033-B Internet Design & Consulting 521 East Main Avenue Lease Completed 04/02/07 04/10/07 04/24/07 08/01/07 N/A N/A N/A N/A

034-B Larson Latham Heuttle LLP 521 East Main Avenue Lease Completed 05/14/07 05/22/07 06/08/07 07/01/07 N/A N/A N/A N/A

035-B Retirement Consulting LLC 521 East Main Avenue Lease Completed 05/14/07 05/22/07 06/08/07 07/01/07 N/A N/A N/A N/A

036-B Jason Kirchmeier & Associates 501 East Main Avenue Lease Completed 06/20/07 06/26/07 07/11/07 08/01/07 N/A N/A N/A N/A

037-B Roger Koski & Associates 501 East Main Avenue Lease Completed 06/20/07 06/26/07 07/11/07 08/01/07 N/A N/A N/A N/A

038-B Melvie Financial Planning 501 East Main Avenue Lease Completed 06/20/07 06/26/07 07/11/07 08/01/07 N/A N/A N/A N/A

039-B Westgard Financial Services 501 East Main Avenue Lease Completed 06/20/07 06/26/07 07/11/07 08/01/07 N/A N/A N/A N/A

040-B Rainmaker Gusto Ventures, LLC 116 North 5th Street Purchase w/ Improve Completed 09/04/07 09/11/07 10/30/07 05/21/08 $137,500 $142,050 $166,800 $300,000

041-B The Rainmaker Group, Inc. 116 North 5th Street Lease Completed 11/14/07 12/18/07 12/27/07 06/12/08 N/A N/A N/A N/A

044-B Rick & Theresa Keimele 413 East Broadway Avenue Rehabilitation Completed 11/14/07 12/18/07 01/11/08 10/01/08 $136,836 $176,955 $184,400 $263,500

045-B Centennial Plaza, LLC 116 North 4th Street Purchase Completed 12/05/07 12/18/07 01/22/08 01/29/09 $238,000 $167,894 $803,100 $1,047,600

046-B Westley's Inc. 423 East Broadway Avenue Lease Completed 02/21/08 03/11/08 03/19/08 07/14/08 N/A N/A N/A N/A

047-B Depot Associates 401 East Main Avenue Rehabilitation Completed 04/18/08 05/13/08 05/28/08 07/01/09 $200,000 $243,344 $372,300 $600,000

048-B FV Restaurant, Inc. 401/411 East Main Avenue Lease Completed 04/18/08 05/13/08 05/28/08 06/27/08 N/A N/A N/A N/A

049-B T. Casey Cashman 523 North 1st Street Rehabilitation Completed 05/12/08 05/27/08 06/12/08 12/15/08 $25,000 $23,375 $103,100 $130,000

050-B Starion Financial 333 North 4th Street Rehabilitation Completed 05/12/08 05/27/08 06/12/08 12/01/09 $2,500,000 $3,193,260 $1,154,600 $2,654,600

052-B Mark Benesh & Associates/Prudential 521 East Main Avenue Lease Completed 10/08/08 10/22/08 11/04/08 04/01/09 N/A N/A N/A N/A

053-B CIG Investments, LLP 408 East Main Avenue Rehabilitation Completed 03/11/09 03/24/09 04/21/09 10/21/09 $258,720 $199,620 $80,700 $420,000

054-B RC Properties, LLLP 800 East Sweet Avenue Rehabilitation Completed 05/13/09 05/26/09 06/03/09 01/20/11 $2,145,500 $1,335,670 $576,100 $1,900,000

055-B Blarney Stone Pub, LLC 408 East Main Avenue Lease Completed 06/10/09 06/23/09 07/07/09 10/01/09 N/A N/A N/A N/A

056-B Cavalier Homes, Inc. 408 East Main Avenue Lease Completed 06/10/09 06/23/09 07/07/09 10/15/09 N/A N/A N/A N/A

057-B Jim Poolman Consulting, Inc. 408 East Main Avenue Lease Completed 06/10/09 06/23/09 07/07/09 09/05/09 N/A N/A N/A N/A

058-B TFRE, LLC 120/124 North 4th Street Purchase w/ Improve Completed 06/10/09 06/23/09 06/25/09 11/01/10 $245,284 $246,603 $231,100 $350,000

060-B SRSSM Partnership 122 East Broadway Avenue Purchase w/ Improve Completed 10/14/09 10/27/09 11/25/09 06/17/10 $727,000 $620,109 $437,680 $843,500

061-B Sheldon A. Smith, P.C. 123 East Broadway Avenue Lease Completed 11/12/09 11/24/09 12/03/09 06/21/10 N/A N/A N/A N/A

062-B Randall J. Bakke, P.C. 124 East Broadway Avenue Lease Completed 11/12/09 11/24/09 12/03/09 06/21/10 N/A N/A N/A N/A

063-B Scott K. Porsborg, P.C. 125 East Broadway Avenue Lease Completed 11/12/09 11/24/09 12/03/09 06/21/10 N/A N/A N/A N/A

064-B Mitchell D. Armstrong, P.C. 126 East Broadway Avenue Lease Completed 11/12/09 11/24/09 12/03/09 06/21/10 N/A N/A N/A N/A

065-B Suzanne M. Schweigert, P.C. 122 East Broadway Avenue Lease Completed 11/12/09 11/24/09 12/03/09 07/01/10 N/A N/A N/A N/A

3/6/2020 City of Bismarck - Community Development Department - Planning Division 1 of 3
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066-B Kranzler Kingsley Communications, LTD 501 East Main Avenue Lease Completed 12/09/09 12/22/09 01/10/10 07/16/10 $180,000 $295,896 N/A N/A

067-B IRET Properties, LP 715 East Broadway Avenue Rehabilitation Completed 12/09/09 12/22/09 01/10/10 09/08/10 $1,136,650 $837,783 $1,251,000 $1,818,000

068-B J & J Smith Property Management, LLC 115 North 4th Street Purchase w/ Improve Completed 01/13/10 01/26/10 02/12/10 10/25/10 $120,000 $161,746 $294,400 $437,000

069-B Jimmy John's 301 South 3rd Street Lease Completed 02/10/10 02/23/10 03/02/10 07/13/10 $75,000 $140,000 N/A N/A

070-B J2 Studio Architecture + Design 521 East Main Avenue Lease Completed 02/10/10 02/23/10 03/02/10 03/11/10 N/A N/A N/A N/A

071-B JS Bridal, LLC 115 North 4th Street Lease Completed 06/09/10 06/22/10 07/02/10 11/01/10 N/A N/A N/A N/A

072-B Toasted Frog West, LLC 124 North 4th Street Lease Completed 10/19/10 10/26/10 11/10/10 12/01/10 N/A N/A N/A N/A

073-B A.L. Brend, DDS 207 East Front Avenue Lease Completed 10/13/10 10/26/10 11/10/10 10/24/11 N/A N/A N/A N/A

074-B Magi-Touch Carpet & Furniture, Inc 800 East Sweet Avenue Lease Completed 10/19/10 10/26/10 11/10/10 02/01/11 N/A N/A N/A N/A

075-B American Bank Center 401 North 4th Street New Construction Completed 10/19/10 10/26/10 11/10/10 10/15/12 $3,200,000 $3,046,296 $125,000 $3,500,000

076-B Spaces, Inc. 122 East Main Avenue Lease Completed 01/12/11 01/25/11 02/07/11 02/21/11 N/A N/A N/A N/A

077-B Aimee C. Reidy 306 South 10th Street Rehabilitation Completed 03/09/11 03/22/11 04/17/11 08/24/11 $20,000 $45,433 $68,200 $120,000

080-B Pine Properties, LLC 100 West Broadway Avenue New Construction Completed 06/08/11 06/28/11 08/10/11 02/01/15 $27,000,000 $23,947,483 $175,000 $23,500,000

081-B Gulch II, LLC (fka HST, LLC) 506/510 East Main Avenue Rehabilitation Completed 07/12/11 07/26/11 08/10/11 01/15/14 $3,100,000 $3,535,146 $243,500 $3,000,000

082-B Daymarck, LLC 521 East Main Avenue Lease Completed 07/12/11 07/26/11 08/10/11 11/07/13 N/A N/A N/A N/A

083-B JLB-BIS, Inc. 217 North 3rd Street Rehabilitation Completed 02/21/12 02/28/12 03/12/12 11/15/12 $350,000 $569,954 $113,500 $265,000

084-B Broadway Centre, LLC 100 West Broadway Avenue Lease Completed 02/21/12 02/28/12 03/12/12 07/31/14 N/A N/A N/A N/A

085-B Pine Properties, LLC 100 West Broadway Avenue Lease Completed 02/21/12 03/27/12 05/14/12 07/31/14 N/A N/A N/A N/A

086-B Pine Investment Company, LLC 100 West Broadway Avenue Lease Completed 02/21/12 03/27/12 05/14/12 07/31/14 N/A N/A N/A N/A

087-B Pine Enterprises, LLC 100 West Broadway Avenue Lease Completed 02/21/12 03/27/12 05/14/12 07/31/14 N/A N/A N/A N/A

088-B Pine Petroleum, Inc. 100 West Broadway Avenue Lease Completed 02/21/12 03/27/12 05/14/12 07/31/14 N/A N/A N/A N/A

089-B Pine Oil Company 100 West Broadway Avenue Lease Completed 02/21/12 03/27/12 05/14/12 07/31/14 N/A N/A N/A N/A

090-B Kenneth Clark and Dave Clark 106 East Thayer Avenue Rehabilitation Completed 07/17/12 07/24/12 07/26/12 02/07/13 $89,000 $95,402 $117,800 $197,000

091-B Bread Poets Baking Company, LLC 106 East Thayer Avenue Lease Completed 07/17/12 07/24/12 07/26/12 02/07/13 N/A N/A N/A N/A

092-B Obermiller Nelson Engineering 116 North 5th Street Lease Completed 08/21/12 08/28/12 08/29/12 09/01/12 N/A N/A N/A N/A

095-B Hump Back Sally's, LLC 510 East Main Avenue Lease Completed 11/20/12 11/27/12 01/09/13 01/01/15 N/A N/A N/A N/A

096-B Faass Lavida, LLC 510 East Main Avenue Lease Completed 01/15/13 01/22/13 02/21/13 09/01/13 N/A N/A N/A N/A

097-B J&G, Inc dba Red Wing Shoes 529 East Broadway Avenue Lease Completed 06/18/13 06/25/13 06/27/13 10/01/13 $73,996 $73,514 N/A N/A

098-B Skjonsby Unlimited, Inc. 222 West Broadway Avenue Rehabilitation Completed 06/18/13 06/25/13 06/27/13 12/20/13 $72,421 $93,607 $41,300 $90,000

099-B Arikota, LP (United Printing) 306 South 1st Street New Construction Completed 06/18/13 06/25/13 09/18/13 11/17/17 $3,000,000 $3,166,484 $0 $2,000,000

100-B Langan Engineering & Environmental 401 East Broadway Avenue Lease Completed 08/20/13 08/27/13 01/14/14 05/16/14 N/A N/A N/A N/A

101-B Kadlec Enterprises, LLC 307 North 3rd Street Rehabilitation Completed 09/17/13 09/24/13 09/25/13 06/14/14 $490,051 $412,637 $212,400 $550,000

102-B Fireflour, LLC 111 North 5th Street Lease Completed 09/17/13 09/24/13 09/25/13 10/23/13 $28,500 $35,814 N/A N/A

103-B Norma Apartments, LLP 215 North 3rd Street Rehabilitation Completed 10/15/13 10/22/13 11/15/13 03/03/16 $704,226 $859,156 $418,700 $450,000

104-B CC's Physical Therapy, LLC 100 West Broadway Avenue Lease Completed 03/18/14 03/26/14 04/02/14 12/10/14 N/A N/A N/A N/A

105-B Pure Skin, LLC 100 West Broadway Avenue Lease Completed 04/15/14 04/22/14 05/29/14 12/12/14 N/A N/A N/A N/A

106-B Broadway Centre Salon & Spa, Inc. 100 West Broadway Avenue Lease Completed 04/15/14 04/22/14 05/29/14 12/04/14 N/A N/A N/A N/A

107-B Lucky Ducks ND, LLC 307 North 3rd Street Lease Completed 05/20/14 05/27/14 05/28/14 06/15/14 N/A N/A N/A N/A

108-B George Yineman/Bismarck Realty Co. 113 South 5th Street Lease Completed 10/22/14 10/28/14 11/06/14 01/01/15 $17,100 $20,365 N/A N/A

109-B William F. Cleary 100 West Broadway Avenue, Suite 308 Primary Residential Completed 11/18/14 11/25/14 12/15/14 12/17/14 N/A N/A $0 N/A

110-B Gulch Holdings II, LLC 514 East Main Avenue Purchase w/ Improve Completed 01/20/15 01/27/15 03/08/14 02/11/16 $246,035 $258,513 $190,300 $400,000

111-B Juniper, LLC 315 East Broadway Avenue Lease Completed 02/17/15 02/24/15 03/27/15 09/24/15 N/A N/A N/A N/A

112-B Terra Nomad, LLC 514 East Main Avenue Lease Completed 03/17/15 03/24/15 04/20/15 06/30/15 N/A N/A N/A N/A

113-B Leon 'Curly' Schoch 100 West Broadway Avenue, Suite 311 Primary Residential Completed 04/30/15 05/12/15 06/03/15 06/10/15 N/A N/A $0 N/A

114-B The Barber's Wife, LLC 116 North 5th Street Lease Completed 04/30/15 05/12/15 07/20/15 07/23/15 N/A N/A N/A N/A

115-B Rick and Lori Lee 100 West Broadway Avenue, Suite 318 Primary Residential Completed 05/19/15 05/26/15 06/30/15 07/01/15 N/A N/A $0 N/A

116-B Kevin D. Reisenauer 100 West Broadway Avenue, Suite 309 Primary Residential Completed 04/30/15 05/12/15 08/11/15 08/11/15 N/A N/A $0 N/A

117-B 100 West Main, LP 100 West Main Avenue New Construction Completed 09/15/15 09/22/15 11/23/15 02/02/18 $5,206,732 $5,677,613 $20,000 $3,000,000

118-B Glasser Images, LLC 510 East Main Avenue Lease Completed 11/17/15 11/24/15 04/25/16 04/25/16 N/A N/A N/A N/A

119-B River Road Partners, LLC 212 East Main Avenue Purchase w/ Improve Completed 12/15/15 12/22/15 02/11/16 08/01/18 $100,000 $125,140 $130,200 $360,000

120-B The Starving Rooster, LLC 512 East Main Avenue Lease Completed 06/21/16 06/28/16 07/20/16 03/31/17 N/A N/A N/A N/A

121-B Steven and Carl Hall 100 West Broadway Avenue, Suite 310 Primary Residential Completed 10/18/16 10/25/16 11/16/16 11/16/16 N/A N/A $0 N/A

122-B NoodleZip 208 East Main Avenue Lease Completed 02/09/17 02/28/17 03/17/17 07/21/17 $62,000 $63,950 N/A N/A

123-B Mark Ruhland 101 West Broadway Avenue, Suite 302 Primary Residential Completed 06/08/17 06/27/17 08/01/17 08/01/17 N/A N/A $0 N/A

124-B 701 Roots LLC 201 West Main Avenue Rehabilitation Completed 07/13/17 07/25/17 08/02/17 08/02/18 $600,000 $646,351 $827,600 $1,427,600

125-B Active Life Chiropractic, PC 201 West Main Avenue Lease Completed 07/13/17 07/25/17 08/02/17 08/02/18 N/A N/A N/A N/A

126-B Harvester Truck Shop, LLC 122 North Mandan Street Rehabilitation Completed 08/10/17 08/22/17 08/28/17 08/29/18 $590,000 $633,413 $349,400 $1,000,000

127-B Proximal 50, Inc 122 North Mandan Street Lease Completed 08/10/17 08/22/17 08/28/17 08/29/18 N/A N/A N/A N/A

128-B Traci and Bruce Maragos 100 West Broadway Avenue, Suite 306 Primary Residential Completed 04/13/17 04/25/17 09/19/17 09/19/17 N/A N/A $0 N/A

129-B Lester and Patricia Neff 102 West Broadway Avenue, Suite 320 Primary Residential Completed 06/08/17 06/27/17 09/26/17 09/26/17 N/A N/A $0 N/A
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130-B Butterhorn, Inc 210 East Main Avenue Lease Completed 09/14/17 09/26/17 10/03/17 05/11/18 $860,000 $492,641 N/A N/A

131-B Advanced Skin Support, LLC 401 East Broadway Avenue Lease Completed 09/14/17 09/26/17 10/18/17 01/12/18 N/A N/A N/A N/A

132-B Newgen 1, LLC 112 North 4th Street Purchase w/ Improve Completed 10/12/17 10/24/17 10/30/17 03/03/20 $127,700 $113,948 $220,400 $350,000

133-B Boutique Twenty-Three, LLC 201 West Main Avenue Lease Completed 10/12/17 10/24/17 10/30/17 08/11/18 N/A N/A N/A N/A

134-B The Barbers Wife, LLC 401 East Broadway Avenue Lease Completed 11/09/17 11/27/17 12/04/17 08/07/18 N/A N/A N/A N/A

135-B Anima Cucina, LLC 101 North 5th Street Lease Completed 12/14/17 12/26/17 01/12/18 10/30/18 N/A N/A N/A N/A

136-B Invision Property, LLP 815 East Main Avenue Rehabilitation Completed 02/08/18 02/27/18 10/14/19 04/26/19 $968,000 $999,446 $426,500 $1,000,000

137-B The Craftcade, LLC 405 North 4th Street Lease Completed 03/08/18 03/27/18 04/11/18 05/15/19 $215,000 $227,267 N/A N/A

138-B Soul Haven Studios, LLP 209 West Main Avenue Lease Completed 11/08/18 11/27/18 12/05/18 06/25/19 N/A N/A N/A N/A

139-B Schuett Development, LLC 420 East Main Avenue Purchase w/ Improve Approved 11/09/17 12/18/18 12/20/18 $7,182,725 Pending $5,509,100 $7,275,000

140-B Todd Neff 100 West Broadway Avenue, Suite 316 Primary Residential Completed 04/11/19 04/23/19 04/26/19 04/26/19 N/A N/A $0 N/A

141-B 630 Main Apartments 630 East Main New Construction Approved 01/10/19 02/26/19 05/01/19 $8,200,000 Pending $0 $8,200,000

142-B Brick Oven Bakery, LLC 112 North 4th Street Lease Completed 05/09/19 05/28/19 06/10/19 N/A N/A N/A N/A

143-B First Street Lofts 215 S 1st Street New Construction Approved 06/13/19 06/25/19 06/27/19 $7,700,000 Pending $186,800 $7,700,000

144-B Lander Group/506 Properties, LLC 112-120 E Ave A and 506-510 N 2nd St New Construction Approved 02/13/20 02/25/20 03/02/20 $2,560,000 Pending $289,100 $3,000,000

145-B Lander Group/The Boutrous Group, LLC 202-220 E Ave A and 500-506 N 3rd St New Construction Approved 02/13/20 02/25/20 03/02/20 $9,150,000 Pending $306,100 $9,500,000

$102,969,245 $65,252,599 $23,247,880 $105,882,000
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